

1
2
3 BILL NO. S-75-10-52.

4 SPECIAL ORDINANCE NO. S-235-75-

5 AN ORDINANCE approving Change Order No. 1 in
6 connection with installation of new curbs and
7 wingwalks on Crescent Avenue-Resolution
8 5687-1975, Contract "A"

9 BE IT ORDAINED BY THE COMMON COUNCIL OF THE CITY OF
10 FORT WAYNE, INDIANA:

11 SECTION 1. That Change Order No. 1 to Hipskind Asphalt Corpora-
12 tion in connection with Resolution 5687-1975, Contract "A", Heater-Scarifying,
13 in the amount of \$75,306.50, as set out in the specifications, is hereby in all
14 things ratified, confirmed and approved.

15 SECTION 2. This Ordinance shall be in full force and effect from
16 and after its passage and approval by the Mayor.

17
18 
19 _____
20 Councilman

21
22
23
24
25
26
27
28
29
30
31
32
33
34
35 APPROVED AS TO FORM
AND LEGALITY


CITY CLERK

Read the first time in full and on motion by Moses, seconded by Talarico, and duly adopted, read the second time by title and referred to the Committee on Public Works (and the City Plan Commission for recommendation) and Public Hearing to be held after due legal notice, at the Council Chambers, City-County Building, Fort Wayne, Indiana, on _____, the _____ day of _____, 197____, at _____ o'clock P.M., E.S.T.

Date: 10-28-75

Charles W. Winterman
CITY CLERK

Read the third time in full and on motion by Moses, seconded by Hinga, and duly adopted, placed on its passage.
Passed (~~lost~~) by the following vote:

TOTAL VOTES	AYES	NAYS	ABSTAINED	ABSENT	TO-WIT
	<u>8</u>	<u>0</u>		<u>1</u>	
<u>BURNS</u>	✓				
<u>HINGA</u>	✓				
<u>KRAUS</u>				✓	
<u>MOSES</u>	✓				
<u>NUCKOLS</u>	✓				
<u>SCHMIDT, D.</u>	✓				
<u>SCHMIDT, V.</u>	✓				
<u>STIER</u>	✓				
<u>TALARICO</u>	✓				

DATE: 11-11-75

Charles W. Winterman
CITY CLERK

Passed and adopted by the Common Council of the City of Fort Wayne, Indiana, as (~~Zoning Map~~) (~~General~~) (~~Annexation~~) (~~Special~~) (~~Appropriation~~) Ordinance (Resolution) No. 2-235-75 on the 11th day of November, 1975.

ATTEST:

(SEAL)

Charles W. Winterman
CITY CLERK

James Stier
PRESIDING OFFICER

Presented by me to the Mayor of the City of Fort Wayne, Indiana, on the 12th day of November, 1975, at the hour of 11:30 o'clock A. M., E.S.T.

Charles W. Winterman
CITY CLERK

Approved and signed by me this 12th day of November, 1975, at the hour of 1:30 o'clock P. M., E.S.T.

Jack Turley
MAYOR

Bill No. S-75-10-52

REPORT OF THE COMMITTEE ON PUBLIC WORKS

We, your Committee on Public Works to whom was referred an Ordinance
approving Change Order No. 1 in connection with installation of new
curbs and wingwalks on Crescent Avenue-Resolution 5687+1975, Contract "A"

have had said Ordinance under consideration and beg leave to report back to the Common
Council that said Ordinance DO PASS.

Winfield C. Moses, Jr. - Chairman

Eugene Kraus, Jr. - Vice-Chairman

William Hinga

John Nuckols

Donald J. Schmidt

CLERK

William T. Ingir

John Schmidt

DATE 1-11-75 CONCURRED IN
CHARLES W. WESTERMAN, CITY CLERK

Change Order No. 1
 Project No. Contract "A"
 Name of Project Heater-Scarifying

Resolution No. 5687-1975
 Board Order No. 38-75
 Date 9/22/75

To: Hipskind Asphalt Corporation
 (Contractor)

Gentlemen:

You are hereby requested to comply with the following changes from the contract plans and specifications:

Item No.	Quantity	Description of Change	Unit Price	Change in Contract Price	
		Description		Decrease	Increase
1	362 S.Y.	Driveway Removal (Conc. or Asph.)	4.00		1,448.00
2	362 S.Y.	New Residential Concrete Drive	14.00		5,068.00
3	151 S.Y.	Yard Walk Removal	4.00		604.00
4	151 S.Y.	New Concrete Yard Walk	14.00		2,114.00
5	1,695 S.Y.	Seeding, incl. Mulch & Fertilizer	1.50		2,542.50
6	360 S.Y.	Wing Walks incl. Removal & Replacement	23.00		8,280.00
7	15 Each	New Standard Inlets	475.00		7,125.00
8	2 Each	C.B.'s to Be Rebuilt	275.00		550.00
9	120 L.F.	12" R.C.P.	20.00		2,400.00
10	17 Each	C.B.'s Adjusted & Set to Grade w/ New Flat Castings Furnished by W.P.C. Maintenance	175.00		2,975.00
11	4,900 L.F.	Curb Removal	2.00		9,800.00
12	4,900 L.F.	New Combination Curb & Gutter	6.00		29,400.00
13	300 Tons	Dirt Topsoil	10.00		3,000.00
Total Decrease					
Total Increase					75,306.50
Net (Decrease) (Increase) Contract Price					75,306.50

The sum of \$ 75,306.50 is hereby (added to) (deducted from) the total contract price and the final contract price shall be adjusted as follows:

Original Contract Price \$ 142,611.50
 Current Contract Price Adjusted by Previous Change Order \$
 New Contract Price Including This Change Order \$ 217,917.50

The time provided for completion in the contract for this project is (unchanged) (increased) (decreased) by 30 calendar days due to this Change Order. The date for completion of all work shall be November 1, 1975. Furthermore, this document shall become an amendment to the contract and all provisions of the contract shall apply hereto.

Recommended by: James H. Taylor (Chief Street Engineer) Date 9/30/75
 Accepted by: James F. Hipskind (Contractor) Date 9/30/75
 Approved by: Ronald L. Boman (City Engineer) Date 10/1/75
 Approved by: J. D. Boonwell (Owner) Date 10/16/75
Carl E. Mead
Beth Ann Vault
 Attested by: Edward J. Smith (Clerk) Date 10/16/75

Change Order No. 1

Resolution No. 5687-1975

Board Order No. 38-75

REQUEST AND JUSTIFICATION FOR CHANGE

1. Necessity for change: Request from Board of Public Works to consider
restoration of old curbing and wingwalks. This will fit in with the overall
aesthetic appearance of the street resurfacing. This will also widen the street
three (3) feet by replacing the old sandstone curb with new combination curb and
gutter. This change order is for restoration of curbs and wingwalks along both
sides of Crescent Avenue from Forest to Lake Avenue.

2. Will proposed change alter size of the project? Yes X No

If yes, explain

Widening, due to new combination curb and gutter. Also, cost of project will
increase.

3. Affect on operation and maintenance cost of this project:

The operation of project will take one more step to replace curbs and
wingwalks. Also, the cost of project will increase, but the overall
maintenance cost will decrease in the forthcoming years.

(Signature)
By _____

DIGEST SHEET

TITLE OF ORDINANCE Special Ordinance

DEPARTMENT REQUESTING ORDINANCE Board of Public Works

SYNOPSIS OF ORDINANCE Covers Change Order #1 from Hipskind Asphalt Corporation in amount of \$75,306.50 for Resolution 5687-1975, Contract "A", Heater-Scarifying. This Change Order is for the installation of new curbs and wingwalks along both sides of Crescent Avenue from Forest to Lake Avenue. New curbing and wingwalks will widen street and also improve overall aesthetic appearance.

EFFECT OF PASSAGE Better curbing and widening of street

EFFECT OF NON-PASSAGE Deteriorated curbs and narrower street

MONEY INVOLVED (Direct Costs, Expenditures, Savings) \$75,306.50

ASSIGNED TO COMMITTEE _____

*Public Works
J. J. J.*